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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Pay Period End Date:

07.30.2016

Contract Location:

1ST ST, LUTHER RD - JOHNSON RD, FREMONT Estimate Type:

Contractor:
COLLINS CONTRACTING COMPANY, INC.(M. E.) Date Let:
980 E 25TH ST Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 83

WAHOO NE 68066-0083
Date Work Actually Began:

Phone: Date Project Completion:

(402)443-3663

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties
DODGE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post

22503 001 HSIP-27(62)

PROG

09.03.2015
10.01.2015
10.21.2015

11.02.2015
11.02.2015

GRAD CONC PAVE CULV

Current Contract Amt
$1,361,900.63

Original Contract Amt
$1,361,900.63

% Dollar Comp

2%
% Time Comp

46%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Trujillo, Ray

Total for Adjustments

Payment

08.09.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.10.2016

08.11.2016

Total to Date

Prev to Date

$986,082.75 $469,042.69
$.00 $.00
$986,082.75 $469,042.69
$.00 $.00

$.00 $.00

$.00 $.00
$986,082.75 $469,042.69
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-171.04 $-171.04
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$171.04 -$171.04
$985,911.71 $468,871.65

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$517,040.06
$.00
$517,040.06
$.00
$.00
$.00
$517,040.06

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$517,040.06

08.10.2016

08.11.2016
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016 Est Number: 0012 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.30 39.000 206.70
0001 0001 0030.10 14,049.00 1.000 14,049.00 REMOVE GUARDRAIL LF 39.000 206.70
MOBILIZATION LS 1.000 14,049.00 0.000 0.00
1.000 14,049.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 740.00 2.500 1,850.00
0002 0002 1009.00 17,673.00 1.000 17,673.00 COVER CROP SEEDING ACRE 2.500 1,850.00
GENERAL CLEARING AND GRUBBING LS 1.000 17,673.00 0.000 0.00
0.800 14,138.40 0.000 0.00
0.000 0.00 0011 0011 L019.13 1.00 8,495.000 8,495.00
0003 0003 1010.01 6.20 12,423.000 77,022.60 EROSION CONTROL, CLASS 1D SY 8,495.000 8,495.00
EXCAVATION (ESTABLISHED QUANTITY) CY 12,423.000 77,022.60 13,249.880 13,249.88
8,696.100 53,915.82 0.000 0.00
0.000 0.00 0012 0012 L022.11 3.00 644.000 1,932.00
0004 0004 1011.00 30.00 49.000 1,470.00 FABRIC SILT FENCE-LOW POROSITY LF 644.000 1,932.00
WATER MGAL 49.000 1,470.00 184.000 552.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.83 4.00 120.000 480.00
0005 0005 1101.00 7.40 2,356.000 17,434.40 SILT CHECK, TYPE 2-HIGH LF 120.000 480.00
REMOVE PAVEMENT SY 2,356.000 17,434.40 189.000 756.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 146,589.30
0006 0006 1111.00 8.40 349.000 2,931.60 Current 146,589.30
REMOVE FENCE LF 349.000 2,931.60 In place 96,661.10
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0007 0007 1119.01 525.00 1.000 525.00 0014 0014 0030.30 66,000.00 1.000 66,000.00
REMOVE GRATE INLET EACH 1.000 525.00 MOBILIZATION LS 1.000 66,000.00
0.000 0.00 1.000 66,000.00
0.000 0.00 0.883 58,278.00
0008 0008 4900.25 180.00 14.000 2,520.00 0015 0015 3014.11 26.00 26.000 676.00
CURB INLET SEDIMENT FILTER EACH 14.000 2,520.00 COMBINATION CONCRETE CLASS 47B-3500 LF 26.000 676.00
0.000 0.00 CURBANDGUTTER 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016 Est Number: 0012 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3016.23 50.00 3,074.000 153,700.00 0025 0025 9111.00 32.00 70.000 2,240.00
6" CONCRETE CLASS 47B-3000 SIDEWALKS sy 3,074.000 153,700.00 WATER MGAL 70.000 2,240.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3016.39 42.30 52.000 2,199.60 0026 0026 9170.00 179.00 61.460 11,001.34
DETECTABLE WARNING PANEL SF 52.000 2,199.60 EARTH SHOULDER CONSTRUCTION STA 61.460 11,001.34
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3075.32 29.50 12,954.000 382,143.00 0027 0027 9173.20 2.60 12,796.000 33,269.60
8" CONCRETE PAVEMENT, CLASS 47B-3500 53 12,954.000 382,143.00 SUBGRADE PREPARATION 53 12,796.000 33,269.60
11,467.550 338,292.73 11,467.550 29,815.63
11,467.550 338,292.73 11,467.550 29,815.63
0019 0019 7321.00 21.00 112.000 2,352.00 0028 0028 L001.01 1,904.00 0.500 952.00
TYPE A SIGN SF 112.000 2,352.00 SEEDING, TYPE A ACRE 0.500 952.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 7340.00 5.30 417.500 2,212.75 0029 0029 L001.02 1,904.00 2.000 3,808.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 417.500 2,212.75 SEEDING, TYPE B ACRE 2.000 3,808.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 7495.04 1.10 351.000 386.10 0030 0030 L032.75 264.00 6.000 1,584.00
4" WHITE PERMANENT PAVEMENT MARKING LF 351.000 386.10 MULCH TON 6.000 1,584.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7495.05 0.40 7,482.000 2,992.80 GROUP 3 CONCRETE PAVEMENT Contracted 666,934.94
4" YELLOW PERMANENT PAVEMENT MARKING LF 7,482.000 2,992.80 Current 666,934.94
PAINT 0.000 0.00 In place 434,108.36
0.000 0.00 This Estimate 426,386.36
0023 0023 7495.12 5.30 187.500 993.75 GROUP 4 CULVERTS
12" WHITE PERMANENT PAVEMENT MARKING LF 187.500 993.75 0031 0031 0030.40 50,000.00 1.000 50,000.00
PAINT 0.000 0.00  MOBILIZATION LS 1.000 50,000.00
0.000 0.00 1.000 50,000.00
0024 0024 7500.33 106.00 4.000 424.00 0.000 0.00
ARROW EACH 4.000 424.00
0.000 0.00
0.000 0.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016 Est Number: 0012 Pay Period End Date:  07.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 1043.50 3.80 821.000 3,119.80 0041 0041 4051.01 27.00 332.000 8,964.00
RIPRAP FILTER FABRIC 53 821.000 3,119.80 EXCAVATION FOR BOX CULVERTS cY 332.000 8,964.00
754.000 2,865.20 332.000 8,964.00
754.000 2,865.20 0.000 0.00
0033 0033 2010.03 47.00 39.000 1,833.00 0042 0042 4101.06 507.00 241.470 122,425.29
CRUSHED ROCK SURFACE COURSE TON 39.000 1,833.00 CLASS 47B-3000 CONCRETE FOR BOX cY 241.470 122,425.29
0.000 0.00 CULVERT 257.630 130,618.41
0.000 0.00 0.000 0.00
0034 0034 3016.42 187.00 43.500 8,13450 0043 0043 4105.59 575.00 72.350 41,601.25
CONCRETE CLASS 47BX-3000 cY 43.500 8,134.50 CLASS 47B-3000 CONCRETE FOR INLET AND cY 72.350 41,601.25
43.500 8,134.50 JUNCTION BOX 15.970 9,182.75
43.500 8,134.50 0.000 0.00
0035 0035 4002.00 4.70 2,125.000 9,987.50 0044 0044 4107.07 1,101.00 0.550 605.55
CAST IRON COVER AND FRAME LB 2,125.000 9,987.50 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.550 605.55
0.000 0.00 COLLARS 0.550 605.55
0.000 0.00 0.000 0.00
0036 0036 4004.80 11.00 2,795.000 30,745.00 0045 0045 4151.00 1.50 24,137.000 36,205.50
STRUCTURAL STEEL FOR FACE ARMOR LB 2,795.000 30,745.00 REINFORCING STEEL FOR BOX CULVERT LB 24,137.000 36,205.50
0.000 0.00 25,830.000 38,745.00
0.000 0.00 0.000 0.00
0037 0037 4005.00 4.00 2,070.000 8,280.00 0046 0046 4155.50 3.50 4,144.000 14,504.00
CAST IRON RING AND COVER LB 2,070.000 8,280.00 REINFORCING STEEL FOR INLET AND LB 4,144.000 14,504.00
1,380.000 5,520.00 JUNCTION BOX 504.000 1,764.00
0.000 0.00 0.000 0.00
0038 0038 4016.00 5,500.00 1.000 5,500.00 0047 0047 4157.00 4.00 42.000 168.00
MANHOLE EACH 1.000 5,500.00 REINFORCING STEEL FOR COLLARS LB 42.000 168.00
AT STA 100411 LT 0.000 0.00 42.000 168.00
0.000 0.00 0.000 0.00
0039 0039 4016.01 5,500.00 1.000 5,500.00 0048 0048 4460.18 869.00 1.000 869.00
MANHOLE EACH 1.000 5,500.00 18" CONCRETE FLARED-END SECTION EACH 1.000 869.00
AT STA 100+77.39 RT 0.000 0.00 1.000 869.00
0.000 0.00 1.000 869.00
0040 0040 4043.50 11.00 36.000 396.00 0049 0049 4510.36 2,324.00 4.000 9,296.00
REMOVE SEWER PIPE LF 36.000 396.00 36" ROUND EQUIVALENT CONCRETE EACH 4.000 9,296.00
0.000 0.00 FLARED-END SECTION 4.000 9,296.00
0.000 0.00 4.000 9,296.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016 Est Number: 0012 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4764.34 36.00 14.000 504.00 0059 0059 P775.36 110.00 537.000 59,070.00
4" NONPERFORATED PIPE UNDERDRAIN LF 14.000 504.00 36" ROUND EQUIVALENT STORM SEWER PIPE, LF 537.000 59,070.00
14.000 50400 YPEL 512.000 56,320.00
14.000 504.00 0.000 0.00
0051 0051 4764.35 36.00 6.000 216.00 GROUP 4 CULVERTS Contracted 503,568.39
4" PERFORATED PIPE UNDERDRAIN LF 6.000 216.00 Current 503,568.39
6.000 216.00 In place 409,654.29
6.000 216.00 This Estimate 87,692.70
0052 0052 6105.02 72.00 786.000 56,592.00 GROUP 10 GENERAL ITEMS
ROCK RIPRAP, TYPE B TON 786.000 56,592.00 0060 0060 0001.10 5.00 1,002.000 5,010.00
699.000 50,328.00 BARRICADE, TYPE IlI BDAY 1,002.000 5,010.00
699.000 50,328.00 2,301.000 11,505.00
0053 0053 6105.03 72.00 215.000 15,480.00 210.000 1,050.00
ROCK RIPRAP, TYPE C TON 215.000 15,480.00 0061 0061 0001.90 7.00 1,316.000 9,212.00
215.000 15,480.00  SIGN DAY EACH 1,316.000 9,212.00
215.000 15,480.00 2,910.000 20,370.00
0054 0054 8010.03 68.00 66.000 4,488.00 273.000 1,911.00
CRUSHED ROCK FOR BASE COURSE CY 66.000 4,488.00 0062 0062 0001.99 5.00 334.000 1,670.00
167.910 11,417.88  CONTRACTOR FURNISHED SIGN DAY EACH 334.000 1,670.00
0.000 0.00 0.000 0.00
0055 0055 P702.15 40.00 30.000 1,200.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 LF 30.000 1,200.00 0063 0063 0003.10 275.00 30.000 8,250.00
30.000 1,200.00 FLAGGING DAY 30.000 8,250.00
0.000 0.00 0.000 0.00
0056 0056 P702.18 48.00 68.000 3,264.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1 LF 68.000 3,264.00 0064 0064 0010.04 800.00 1.000 800.00
72.000 3,456.00  FIELD OFFICE EACH 1.000 800.00
0.000 0.00 1.000 800.00
0057 0057 P775.18 75.00 12.000 900.00 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 12.000 900.00 0065 0065 0030.10 4,400.00 1.000 4,400.00
TYPE1 12.000 900.00  MOBILIZATION LS 1.000 4,400.00
0.000 0.00 1.000 4,400.00
0058 0058 P775.30 124.00 30.000 3,720.00 0.000 0.00
30" ROUND EQUIVALENT STORM SEWER PIPE, LF 30.000 3,720.00
TYPE1 25.000 3,100.00
0.000 0.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016 Est Number: 0012 Pay Period End Date:  07.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 9110.01 95.00 10.000 950.00 0075 0075 L860.50 5,500.00 1.000 5,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 950.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,500.00
4.000 380.00 CONTRACTOR COMPLIANCE 0.500 2,750.00
0.000 0.00 0.000 0.00
0067 0067 9110.03 90.00 10.000 900.00 GROUP 10 GENERAL ITEMS Contracted 44,808.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 900.00 Current 44.808.00
5.000 450.00 In place 45,659.00
0.000 0.00 This Estimate 2,961.00
0068 0068 9110.07 85.00 10.000 850.00 Totals for contract Contracted 1,361,900.63
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 850.00 Current 1,361,900.63
2.000 170.00 In place 986,082.75
0.000 0.00 This Estimate 517,040.06
0069 0069 9110.27 100.00 10.000 1,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,000.00
EXCAVATOR, FULLY OPERATED 2.000 200.00
0.000 0.00
0070 0070 L022.75 4.00 300.000 1,200.00
TEMPORARY SILT CHECK LF 300.000 1,200.00
32.000 128.00
0.000 0.00
0071 0071 L022.90 4.00 300.000 1,200.00
TEMPORARY SILT FENCE LF 300.000 1,200.00
1,047.000 4,188.00
0.000 0.00
0072 0072 L022.92 3.00 300.000 900.00
TEMPORARY EARTH CHECK LF 300.000 900.00
0.000 0.00
0.000 0.00
0073 0073 L032.70 450.00 4.000 1,800.00
TEMPORARY MULCH TON 4.000 1,800.00
0.000 0.00
0.000 0.00
0074 0074 L860.24 106.00 11.000 1,166.00
STORM EVENT RESTORATION - INCENTIVE EACH 11.000 1,166.00
3.000 318.00
0.000 0.00
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Contract ID:  2503X1 Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0012 Pay Period End Date:  07.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

El151,00 REINFORCING STEEL FOR BOX CULVERT

Project 22503 001

Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 21,984.00 11,359.13 Cl 327586
REINFORCING STEEL FOR BOX CULVERT
0001  S.P. Adjustment -8,000.00 -4,133.60 Cl 327586
REINFORCING STEEL FOR BOX CULVERT
0002 S.P. Adjustment -11,000.00 -5,683.70 Cl 327586
REINFORCING STEEL FOR BOX CULVERT
0003  S.P. Adjustment -2,984.00 -1,541.83 Cl 327586
REINFORCING STEEL FOR BOX CULVERT
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0045: 0.00 $0.00
Total for item code 4151.00: 0.00 $0.00
Total remaining for contract: $0.00



